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04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:30 AM. Crews had to work on miscellaneous
activities on the tower . They started at 7:35 AM.

Carlos & Jose had to work on house keeping inside & outside the tower cells , work on the working
platforms , & work with the other crews . Crews were done at 5;00 PM. They left at 5:10 PM.

Ballard Diving crews came to the site at 6:50 AM. Crews had to work on the fender forms. They had to
seal the joint closure side walls & the panels using 2 kind epoxy splash zone & work on the rib panels with
the footing side walls . Alex , Derek , & Todd had to prepare their gears , hoses , & equipments. They were
done at 8:15 AM.

Derek was the 1st diver to go into the water at 8:30 AM. He had to seal the West closure joints . He
came out at 11:50 AM. Derek had to seal the last 3 closure joints .

Alex was the 2nd diver to go into the water . Alex had to drill , install , & tighten the anchor bolts on the
footing side walls with the rib panels on the East side . He started at 12;45 PM. He came out at 2:45 PM.

Ballard crews had to wrap up their gears , hoses , & equipments. They left at 3:20 PM.

Dutra crews came to the site at 6;50 AM. Crews had to work on East joint closure concrete pour & work
on the slab forms. They started at 7;AM. Crews had to mobilize the barge further South in order to reach
the South closure joint. They were done at 8:10 AM.

Ron & Ben had to work on the slab forms on the East side . Crews had to cut to size the 0.1 X 0.15
meter joists , set at 0.4 meter at center , secure them with nail , & place the top plywood boards . They
started at 8:15 AM. Crews were done at 3:00 PM.

Robert , Sam , & Luke had to work on house keeping . Crews had to remove the tie back rods , working
platforms , all the excess materials from the fender erection . They started at 8;20 AM. Crews were done at
11;30 AM.

After that , crews had to work on the joint closure pour on the East side . Crews had to dewater the
forms , fill with concrete , work on house keeping after the concrete pour , & work with Conco crews . They
started at 12;30 PM. Crews were done at 2:50 PM.

The concrete truck came to the site at 12;10 PM. Steve had to take the 2 - 1 yard buckets to treasure
Island trusltle using Phyllis tug boat , & bring the concrete to the site . He started on the 1st trip at 11:45
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PM. Steve had to make 3 trips .

Dan had to fly the buckets in & out of the site , work with the other crews on house keeping . Dan had to
operate the Bucyrus crane .

Dutra crews were done at 3:00 PM. They had to wrap up their tools & equipments. Crews left at 3:20
PM.

Conco crews came to the site at 11:20 AM. Crews had to work on the joint closure concrete pour . The
concrete pour started at 12:30 PM. Crews were done cleaning the rebar , wrapping up their tools , &
equipments at 3:10 PM. They left at 3:20 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM BEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR WENDELL STEPHENSSemi-Skilled Laborer 3.00 1.00 0.00 4.00

SALVADOR JUMINEZIronworker 3.00 1.00 0.00 4.00

JNM HUMBERTO DURANNone of the Above 3.00 1.00 0.00 4.00
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Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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